
City of Milpitas 
Library Subcommittee Meeting 

City Hall Committee Conference Room 
Meeting Notes 

Tuesday, November 28, 2006 

MEETING MINUTES 

1.  Flag Salute:  Mayor Esteves led the Committee in the Pledge of Allegiance. 

2.  Call to Order  Mayor Esteves called the meeting to order at 5:32 p.m. 

Attendance:  City Council:  Mayor Jose Esteves, 
Councilmember Livengood 

Staff:  Mark Rogge, Greg Armendariz, Donna Biles 
County Library:  Linda Arbaugh, Sara Flowers 
Group 4 
Architecture:  David Sturges 

3.  Public Forum (remarks limited to 3 minutes): 
None 

4.  Announcements: 
None 

5.  Approval of Agenda: 
The agenda was approved by consensus. 

6.  Approval of Minutes – September 26 and October 24, 2006 
The minutes were approved by consensus. 

7.  Progress Reports: 

Library 
Mark Rogge inquired if the December meeting could be scheduled for Wednesday, 
December 13, 2006, as the bid opening will take place on that day.  The Subcommittee 
approved the date. 

Mark reviewed the Library construction schedule: 
•  December 13, 2006  Revised Bid Opening Date 
•  December 19, 2006  City Council Awards Contract 
•  January 2007  Begin Construction 
•  September 2008  Substantial Completion 
•  OctNov 2008  FF&E, Movein, Punch List 
•  November 2008  Completed Construction 
•  December 2008  Dedication Ceremony



He reviewed the expenditures to date and the cost plan.  He stated the Base Bid Schedule 
contains five items: 

1.  Library Building & Sitework (charged to Library, project 8162) 
2.  Site Work & Streetscape  (charged to N. Main Streetscape, project 8165) 
3.  Garage Modifications (charged to Garage, project 8161) 
4.  Abatement at Existing Buildings (charged to Site Prep, project 8154) 
5.  Metal Shelving  (charged to library FF&E, project 8162) 

He stated the Council could use part of the $2.3M bid contingency, if bids come in 
favorably, on add alternates, and presented examples of how the funds could be applied. 
David Sturges, of Group 4 Architecture, reviewed each of the add alternates and 
prioritization in detail. Add Alternates include: stepped up floor at South Tower, 
photovoltaics in South Tower glazing, enhanced electrical for plaza events, additional 
internal wood slat ceilings, fabricwrapped acoustical ceiling in classrooms, auditorium 
acoustic fabric ceiling, and driveup book drop canopy. 

Councilmember Livengood stated the Subcommittee should not make any decisions on 
alternate prioritization.  Council should make the decision with recommendations from 
staff.  Mr. Rogge stated that the basis of award would be on the first five Base Bid items, 
excluding any add alternates.  The bid instructions allow the City/Agency to announce 
alternates that would be included in the sum to determine the lowest bidder.  These items 
could also be added after bidding, provided that it did not change who the lowest bidder 
was.  Staff will make recommendations after bid opening to the Subcommittee and to the 
Council for future approval. 

Mr. Rogge reviewed the library bid package and reported two more contractors will not 
be bidding, leaving 4 qualified general contractors to bid.  He noted there are 55 
subcontractors materials suppliers who have purchased bid sets so far. 

He reviewed the FF&E budget of $2.8 Million, noting that the County Library will also 
provide fixtures and equipment, such as telephone, card catalogue, automated book 
sorting, and book security systems, estimated at about $2 million. 

Mr. Rogge reviewed the Group 4 Amendment for Construction Services during the two 
year construction period and oneyear warranty period, that totals $1,190,000. 
Councilmember Livengood inquired why this was not part of their original contract and 
where the funding is on the cost plan.  Mr. Rogge explained that the original contract 
included a basic scope for future Construction Services that would be added as an 
amendment after the design was complete.  This allows the construction services scope 
and fee to reflect the actual design.  In this case additional services such as: geotechnical, 
new Title 24 energy efficiency requirements, commissioning of major operational 
systems, asbuilt plans, and warranty review were added to the scope, based on the 
specific design. 

These construction services items were included in the cost plan, as several line items. 
The expected cost of these construction services items were included in the $6.7 million 
budget described on the Library Cost Plan as “Arch./Eng. Fees/CM/Testing/Inspect”. 
This category includes: the design and construction services by Group 4; preliminary 
geotechnical and historical work; Construction Management by CSI, Special Testing and



Inspection; and the City Building Permit review and inspection fees.  The only items that 
are not yet under contract are the Group 4 Construction Services amendment and a new 
contract for Special Testing and Inspection, which is budgeted and out for proposals. 

Midtown East Garage 
Mr. Rogge reviewed the parking garage construction schedule. He noted that the garage 
would be inspected and videotaped prior to turning it over to the Library contractor. 

•  August 2006  Devcon begins construction 
•  August 2007  Devcon completes construction 
•  September 2007  Garage added to Library site 
•  SeptNov 2008  FF&E, Movein, Graphics 
•  November 2008  Complete internal construction 
•  December 208  Dedication Ceremony 

He further reviewed the garage expenditures to date and the garage cost plan.  Mr. Rogge 
reported that staff anticipates the need for a change order for disposal of contaminated 
soil, removed for the garage foundations, in the range of $50,000.   Although it was cost 
effective and appropriate to encapsulate contaminated soil under the parking garage slab, 
rather than removing and replacing it all, the soil excavated for pile caps and tie beam 
must be disposed of off site.  This cost would normally have come from the site prep 
project, but there is sufficient construction contingency in the garage project to cover this 
cost. 

North Main Street Streetscape 
Mr. Rogge reviewed the design including the passenger dropoff and pickup zones at the 
library entry, loading zones at Senior Housing, and bus stops at the Health Center, 
Library and Senior Housing. 

He further reviewed the schedule to complete the section at Senior Housing and Library 
by December 2007, complete remaining area by November 2008, complete section 
affecting Health Center by opening, and allow time for the grant process. 

8.  Other Business: 
Greg Armendariz distributed a memo to Mayor Esteves and Councilmember Livengood 
regarding a report on Apton Plaza that covered land exchanges between the City and 
developer, hazardous material abatement, plan review milestones, and current status. 

9.  Set Next Meeting Date:  Wednesday, December 13, 2006, at 5:30PM 

10.  Adjournment 
The meeting was adjourned at 6:28 p.m.


